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ESTIMATE RUN 08/05/2016

ESTIMATE SUMMARY 06:53:12

CONTID: C19029         ESTIMATE NO: 0014 PROG 2005

PCN: 19029-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 SEIBERT-EAST PERCENT TIME:

PROJECT NO: IM0705-079                    

I-70 SEIBERT-EAST

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 31,354,030.97 PARTICIPATING $ $ 376,925.47

AWARD PROJECT AMT: 19,827,262.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.96

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.62%

120,251.40

376,925.47

376,925.47

376,925.47

$

$

$

$

31,233,779.57

0.00

31,233,779.57

0.00

31,233,779.57

-297,408.94

0.00

30,936,370.63

0.00

AMOUNT DUE 30,936,370.63 376,925.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 376,925.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

502.0 TIME ALLOW: 6/29/2016 ??:??:??

ORIG TIME ALLOW: 10/31/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/23/201508/05/2016

02/19/2015

03/10/2015

03/17/2015

03/23/2015
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 5.000

0.000

202-00010  
 

2,728.755.000

0.00

5.000

EACH

545.75000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

460.001.000

0.00

1.000

EACH

460.00000

0015 Removal of Slope and Ditch Paving 12.500

0.000

202-00026  
 

1,137.5012.500

0.00

12.500

SY  

91.00000

0020 Removal of Pipe 62.000

0.000

202-00035  
 

4,265.6062.000

0.00

62.000

LF  

68.80000

0025 Removal of End Section 7.000

0.000

202-00037  
 

2,497.957.000

0.00

7.000

EACH

356.85000

0030 *Removal of Delineator 519.000

0.000

202-00090  
 

2,724.75519.000

0.00

519.000

EACH

5.25000

0035 Removal of Curb 1,119.000

0.000

202-00201  
 

21,596.701,119.000

0.00

1,119.000

LF  

19.30000

0040 *Removal of Concrete Pavement 86,512.000

0.000

202-00210  
 

679,119.2086,512.000

0.00

86,513.000

SY  

7.85000

0045 *Removal of Asphalt Mat (Planing) 105,729.000

0.000

202-00240  
 

148,020.60105,729.000

0.00

105,729.000

SY  

1.40000

0050 *Removal of Pavement Marking 50,793.000

0.000

202-00250  
 

45,713.7050,793.000

0.00

50,793.000

SF  

0.90000

0055 *Removal of Ground Sign 77.000

0.000

202-00810  
 

6,063.7577.000

0.00

77.000

EACH

78.75000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 3.000

2.000

202-00821  
 

1,050.005.000

420.00

5.000

EACH

210.00000

0064 Rem Fence 0.000

2,600.000

202-01000  
 

4,290.002,600.000

4,290.00

2,600.000

LF  

1.65000

0065 *Removal of Road Closure Gate 2.000

0.000

202-01030  
 

1,050.002.000

0.00

2.000

EACH

525.00000

0070 *Removal of Guardrail Type 3 6,401.000

0.000

202-01130  
 

25,604.006,401.000

0.00

6,401.000

LF  

4.00000

0075 Removal of Guardrail Type 7 420.000

0.000

202-01170  
 

7,623.00420.000

0.00

420.000

LF  

18.15000

0080 *Removal of End Anchorage 70.000

0.000

202-01300  
 

12,477.5070.000

0.00

70.000

EACH

178.25000

0085 *Sandblasting 71,903.000

0.000

202-05150  
 

43,141.8071,903.000

0.00

71,903.000

SF  

0.60000

0090 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

8.75000

0091 Emb Matl (CIP) 124,026.000

313.000

203-00060  
 

1,375,189.34124,339.000

3,461.78

124,339.000

CY  

11.06000

0095 Muck Excavation 34,984.000

313.000

203-00100  
 

584,165.3535,297.000

5,180.15

35,297.000

CY  

16.55000

0100 Blading 31.000

3.000

203-01500  
 

6,120.0034.000

540.00

40.000

HOUR

180.00000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Front End Loader (Rubber Tire) 13.000

0.000

203-01590  
 

2,340.0013.000

0.00

13.000

HOUR

180.00000

0110 *Erosion Log (12 Inch) 10,570.000

0.000

208-00002  
 

28,539.0010,570.000

0.00

10,570.000

LF  

2.70000

0115 *Aggregate Bag 135.000

0.000

208-00035  
 

465.75135.000

0.00

135.000

LF  

3.45000

0116 Conc Washout Str 3.000

0.000

208-00045  
 

2,250.003.000

0.00

3.000

EACH

750.00000

0120 Vehicle Tracking Pad 10.000

0.000

208-00070  
 

33,950.0010.000

0.00

10.000

EACH

3,395.00000

0125 Removal and Disposal of Sediment (Labor) 31.000

0.000

208-00103  
 

1,131.5031.000

0.00

31.000

HOUR

36.50000

0130 Removal and Disposal of Sediment (Equipment) 11.000

0.000

208-00105  
 

1,100.0011.000

0.00

11.000

HOUR

100.00000

0135 Sweeping (Sediment Removal) 272.000

0.000

208-00106  
 

27,200.00272.000

0.00

272.000

HOUR

100.00000

0140 Erosion Control Supervisor 59.000

1.000

208-00206  
 

10,500.0060.000

175.00

65.000

DAY 

175.00000

0145 *Reset Light Standard 4.000

0.000

210-00750  
 

8,820.004.000

0.00

4.000

EACH

2,205.00000

0150 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

315.00000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Reset Pull Box 4.000

0.000

210-00827  
 

3,780.004.000

0.00

4.000

EACH

945.00000

0160 *Reset Fence 150.000

0.000

210-01000  
 

787.50150.000

0.00

150.000

LF  

5.25000

0165 Replace Concrete Pavement 0.000

0.000

210-03100  
 

0.000.000

0.00

0.000

SY  

98.20000

0170 *Seeding (Native) 120.590

4.660

212-00006  
 

32,878.13125.250

1,223.25

125.250

ACRE

262.50000

0175 *Soil Conditioning 120.590

4.660

212-00032  
 

35,902.91125.250

1,335.79

125.250

ACRE

286.65000

0180 *Mulching (Weed Free Straw) 149.910

4.660

213-00004  
 

40,574.63154.570

1,223.25

154.570

ACRE

262.50000

0181 Spray-on Mulch Blanket 2.000

0.080

213-00012  
 

9,287.202.080

357.20

2.080

ACRE

4,465.00000

0185 *Mulch Tackifier 29,985.000

929.400

213-00061  
 

60,283.0830,914.400

1,812.33

30,914.400

LB  

1.95000

0190 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

2.25000

0195 *Turf Reinforcement Mat (Class 1) 1,948.000

0.000

216-00301  
 

8,181.601,948.000

0.00

1,948.000

SY  

4.20000

0200 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

105.00000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Aggregate Base Course (Class 6) 30,517.000

0.000

304-06007  
 

634,753.6030,517.000

0.00

30,517.000

CY  

20.80000

0205 MATERIAL ALLOWANCE ABC (Cl. 6) 0.000

0.000

0.000.000

0.00CY  

9.69570

0205 MATERIAL ALLOWANCE ABC (Cl. 6) 0.000

0.000

0.000.000

0.00NCU 

11.43000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 25.100

0.000

403-00720  
 

6,275.0025.100

0.00

25.100

TON 

250.00000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 39,974.610

0.000

403-34741  
 

3,737,626.0439,974.610

0.00

39,974.610

TON 

93.50000

0220 *Emulsified Asphalt (Slow-Setting) 17,526.000

0.000

411-10255  
 

56,959.5017,526.000

0.00

17,526.000

GAL 

3.25000

0225 *Concrete Pavement (8 Inch) 424,662.000

0.000

412-00800  
 

13,398,086.10424,662.000

0.00

424,662.000

SY  

31.55000

0225 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

4.08216

0225 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 0.000

0.000

0.000.000

0.00SY  

0.29900

0225 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00SY  

1.57520

0225 MATERIAL ALLOWANCE Reinforcing Steel - Dowels 0.000

0.000

0.000.000

0.00SY  

1.35790
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PCN: 19029-BID    ESTIMATE RUN

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00NCU 

3.92729

0225 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 0.000

0.000

0.000.000

0.00NCU 

0.29900

0225 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00NCU 

1.57520

0225 MATERIAL ALLOWANCE Dowels 0.000

0.000

0.000.000

0.00NCU 

1.35790

0225 MATERIAL ALLOWANCE Tie Bars 0.000

0.000

0.000.000

0.00NCU 

0.52580

0225 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00NCU 

1.57520

0225 MATERIAL ALLOWANCE Reinforcing Steel - Dowels 0.000

0.000

0.000.000

0.00NCU 

1.35790

0225 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

4.10304

0230 *Concrete Pavement (12 Inch) 86,191.000

0.000

412-01200  
 

3,525,211.9086,191.000

0.00

86,191.000

SY  

40.90000

0230 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

6.12324

0230 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 0.000

0.000

0.000.000

0.00SY  

0.44900
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PCN: 19029-BID    ESTIMATE RUN

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00SY  

2.36280

0230 MATERIAL ALLOWANCE Reinforcing Steel - Baskets 0.000

0.000

0.000.000

0.00SY  

1.98040

0230 MATERIAL ALLOWANCE Reinforcing Steel - Dowels 0.000

0.000

0.000.000

0.00SY  

1.35790

0230 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00NCU 

5.89094

0230 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 0.000

0.000

0.000.000

0.00NCU 

0.44900

0230 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00NCU 

2.36280

0230 MATERIAL ALLOWANCE Dowels 0.000

0.000

0.000.000

0.00NCU 

1.35790

0230 MATERIAL ALLOWANCE Tie Bars 0.000

0.000

0.000.000

0.00NCU 

0.52580

0230 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00NCU 

2.36280

0230 MATERIAL ALLOWANCE Reinforcing Steel - Dowels 0.000

0.000

0.000.000

0.00NCU 

1.35790

0230 MATERIAL ALLOWANCE Reinforcing Steel - Baskets 0.000

0.000

0.000.000

0.00NCU 

1.95160
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PCN: 19029-BID    ESTIMATE RUN

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

6.15456

0235 Concrete Safety Edge 238,727.000

0.000

412-02000  
 

429,708.60238,727.000

0.00

238,727.000

LF  

1.80000

0240 Riprap (9 Inch) 2.700

0.000

506-00209  
 

662.992.700

0.00

2.700

CY  

245.55000

0245 Concrete Slope and Ditch Paving 5.700

0.000

507-00000  
 

4,275.005.700

0.00

5.700

CY  

750.00000

0250 Concrete Slope and Ditch Paving (Reinforced) 4.700

0.000

507-00100  
 

3,525.004.700

0.00

4.700

CY  

750.00000

0255 18 Inch Reinforced Concrete Pipe (Complete In Place) 176.000

0.000

603-01185  
 

8,606.40176.000

0.00

176.000

LF  

48.90000

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000

0.000

603-01245  
 

882.408.000

0.00

8.000

LF  

110.30000

0265 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2,522.502.000

0.00

2.000

EACH

1,261.25000

0270 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

4,029.603.000

0.00

3.000

EACH

1,343.20000

0275 18 Inch Steel End Section 3.000

0.000

603-30018  
 

1,579.053.000

0.00

3.000

EACH

526.35000

0280 18 Inch Plastic Pipe 54.000

0.000

603-50018  
 

5,292.0054.000

0.00

54.000

LF  

98.00000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

5,865.602.000

0.00

2.000

EACH

2,932.80000

0290 *Guardrail Type 3 (6-3 Post Spacing) 9,125.000

0.000

606-00301  
 

227,668.759,125.000

0.00

9,125.000

LF  

24.95000

0295 Guardrail Type 7 (Special) 400.000

0.000

606-00705  
 

38,000.00400.000

0.00

400.000

LF  

95.00000

0299 End Anchor Ty 3D End Anchor Ty 3D 28.000

0.000

606-01340  
 

28,000.0028.000

0.00

28.000

EACH

1,000.00000

0300 *Transition Type 3G 18.000

0.000

606-01370  
 

25,515.0018.000

0.00

18.000

EACH

1,417.50000

0301 Transition Ty 3H Transition Ty 3H 14.000

0.000

606-01380  
 

14,490.0014.000

0.00

14.000

EACH

1,035.00000

0305 *End Anchorage (Nonflared) 14.000

0.000

606-02003  
 

28,297.5014.000

0.00

14.000

EACH

2,021.25000

0310 *End Anchorage (Flared) 18.000

0.000

606-02005  
 

28,350.0018.000

0.00

18.000

EACH

1,575.00000

0314 Fence BW MP 0.000

2,600.000

607-01000  
 

7,150.002,600.000

7,150.00

2,600.000

LF  

2.75000

0315 *Road Closure Gate 2.000

0.000

607-60620  
 

24,360.002.000

0.00

2.000

EACH

12,180.00000

0320 Curb Type 4 (Section M) 46.000

0.000

609-40011  
 

1,150.0046.000

0.00

46.000

LF  

25.00000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Delineator (Flexible) (Square Base) 728.000

0.000

612-00036  
 

42,806.40728.000

0.00

728.000

EACH

58.80000

0330 *Delineator (Flexible) (Flat Mounted) 185.000

0.000

612-00037  
 

7,187.25185.000

0.00

249.000

EACH

38.85000

0335 *Delineator (Flexible) (Clamp Mounted) 8.000

0.000

612-00038  
 

462.008.000

0.00

8.000

EACH

57.75000

0336 Delin (PM) (Ty I) 67.000

0.000

612-00081  
 

1,916.2067.000

0.00

79.000

EACH

28.60000

0337 2 In Elec Cond 2 In Elec Cond 1,468.000

0.000

613-00200  
 

15,047.001,468.000

0.00

1,468.000

LF  

10.25000

0338 2 In Elec Cond (Bored) 2 In Elec Cond (Bored) 163.000

0.000

613-00206  
 

2,771.00163.000

0.00

163.000

LF  

17.00000

0339 Pull Box (11"x18"x12") Pull Box (11"x18"x12") 4.000

0.000

613-07011  
 

3,800.004.000

0.00

4.000

EACH

950.00000

0340 *Light Standard (Temporary) 12.000

0.000

613-50410  
 

141,120.0012.000

0.00

12.000

EACH

11,760.00000

0345 *Sign Panel (Class I) 298.260

94.000

614-00011  
 

8,237.46392.260

1,974.00

392.260

SF  

21.00000

0350 *Sign Panel (Class II) 475.260

48.000

614-00012  
 

14,285.00523.260

1,310.40

523.260

SF  

27.30000

0355 *Sign Panel (Class III) 330.000

75.000

614-00013  
 

13,608.00405.000

2,520.00

405.000

SF  

33.60000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Steel Sign Post (W 6x15) 71.000

0.000

614-00615  
 

5,442.1571.000

0.00

71.000

LF  

76.65000

0365 *Steel Sign Post (W 8x18) 39.000

0.000

614-00818  
 

3,276.0039.000

0.00

39.000

LF  

84.00000

0370 *Steel Sign Support (2-Inch Round)(Post) 566.000

200.000

614-01512  
 

9,651.60766.000

2,520.00

766.000

LF  

12.60000

0375 *Steel Sign Support (2-Inch Round)(Socket) 63.000

24.000

614-01522  
 

22,837.5087.000

6,300.00

87.000

EACH

262.50000

0380 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 432.000

48.000

614-01585  
 

17,640.00480.000

1,764.00

480.000

LF  

36.75000

0385 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 38.000

4.000

614-01588  
 

14,332.5042.000

1,365.00

42.000

EACH

341.25000

0390 *Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

3,675.002.000

0.00

2.000

EACH

1,837.50000

0395 *Concrete Footing (Type 3) 4.000

0.000

614-03003  
 

8,400.004.000

0.00

4.000

EACH

2,100.00000

0400 Embankment Protector Type 3 1.000

0.000

615-00030  
 

483.801.000

0.00

1.000

EACH

483.80000

0405 18 Inch Plastic Pipe 17.000

0.000

619-51290  
 

1,652.4017.000

0.00

17.000

LF  

97.20000

0410 *Detour Pavement 12,364.000

0.000

621-00450  
 

728,857.8012,364.000

0.00

12,364.000

SY  

58.95000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 Trash Receptacle 2.000

0.000

622-00350  
 

200.002.000

0.00

2.000

EACH

100.00000

0420 Detour Drainage Pipe (Class 0) 1,454.000

0.000

624-20300  
 

68,846.901,454.000

0.00

1,454.000

LF  

47.35000

0425 *Construction Surveying 1.000

0.000

625-00000  
 

105,000.001.000

0.00

1.000

L S 

105,000.00000

0426 Const Surveying 1.000

0.000

625-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0430 *Construction Surveying (Hourly) 33.000

0.000

625-00001  
 

4,290.0033.000

0.00

33.000

HOUR

130.00000

0435 *Mobilization 1.000

0.000

626-00000  
 

940,000.001.000

0.00

1.000

L S 

940,000.00000

0436 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

515,000.00000

0437 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

515,000.001.000

0.00

1.000

L S 

515,000.00000

0440 *Public Information Services 1.000

0.000

626-01000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0441 Public Info Services 1.000

0.000

626-01000  
 

9,850.001.000

0.00

1.000

L S 

9,850.00000

0445 *Epoxy Pavement Marking 916.000

341.700

627-00005  
 

80,555.691,257.700

21,885.89

1,257.700

GAL 

64.05000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Pavement Marking Paint (Waterborne) 2,374.000

0.000

627-00011  
 

62,317.502,374.000

0.00

2,374.000

GAL 

26.25000

0455 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 15,132.000

0.000

627-02010  
 

155,103.0015,132.000

0.00

15,132.000

SF  

10.25000

0460 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

15.75000

0465 *Flagging 548.500

0.000

630-00000  
 

20,157.38548.500

0.00

600.000

HOUR

36.75000

0470 *Traffic Control Inspection 242.000

2.000

630-00007  
 

57,645.00244.000

472.50

244.000

DAY 

236.25000

0475 *Traffic Control Management 110.000

11.000

630-00012  
 

85,758.75121.000

7,796.25

130.000

DAY 

708.75000

0476 Flash Beacon (Port) 21.600

0.000

630-80001  
 

13,608.0021.600

0.00

24.000

EACH

630.00000

0480 *Barricade (Type 3 M-D) (Temporary) 26.100

0.000

630-80338  
 

8,221.5026.100

0.00

32.000

EACH

315.00000

0485 *Construction Traffic Sign (Panel Size A) 272.700

0.000

630-80341  
 

17,752.77272.700

0.00

303.000

EACH

65.10000

0490 *Construction Traffic Sign (Panel Size B) 202.500

0.000

630-80342  
 

23,388.75202.500

0.00

348.000

EACH

115.50000

0495 *Construction Traffic Sign (Panel Size C) 187.200

0.000

630-80343  
 

21,621.60187.200

0.00

208.000

EACH

115.50000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Special) 360.000

0.000

630-80344  
 

5,292.00360.000

0.00

400.000

SF  

14.70000

0505 *Portable Message Sign Panel 7.200

0.000

630-80355  
 

37,800.007.200

0.00

8.000

EACH

5,250.00000

0510 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

5.400

0.000

630-80358  
 

5,670.005.400

0.00

8.000

EACH

1,050.00000

0515 *Drum Channelizing Device 643.500

0.000

630-80360  
 

30,405.38643.500

0.00

831.000

EACH

47.25000

0520 *Drum Channelizing Device (With Light) (Flashing) 72.000

0.000

630-80363  
 

5,670.0072.000

0.00

100.000

EACH

78.75000

0525 Concrete Barrier (Temporary) 1,764.000

0.000

630-80370  
 

41,189.401,764.000

0.00

2,028.000

LF  

23.35000

0530 *Traffic Cone 1,405.800

0.000

630-80380  
 

10,332.631,405.800

0.00

1,562.000

EACH

7.35000

0535 *Channelizing Device (Fixed) 1,840.500

0.000

630-80391  
 

106,288.881,840.500

0.00

2,045.000

EACH

57.75000

0540 *Impact Attenuator (Temporary) 1,284.300

0.000

630-85011  
 

53,940.601,284.300

0.00

1,427.000

DAY 

42.00000

0541 Mobile Attenuator 97.000

11.000

630-85041  
 

29,700.00108.000

3,025.00

108.000

DAY 

275.00000

0545 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Roadway Smoothness Incentive 57,195.760

0.000

700-70018  
 

57,195.7657,195.760

0.00

80,000.000

F A 

1.00000

0570 F/A Asphalt Cement Cost Adjustment 61,364.900

0.000

700-70019  
 

61,364.9061,364.900

0.00

61,364.900

F A 

1.00000

0575 F/A On-The-Job Trainee 7,680.000

0.000

700-70021  
 

7,680.007,680.000

0.00

7,680.000

HOUR

1.00000

0580 F/A Quality Incentive Payment 304,151.210

298,823.680

700-70025  
 

602,974.89602,974.890

298,823.68

602,974.890

F A 

1.00000

0585 F/A High Speed Internet 1,136.140

0.000

700-70035  
 

1,136.141,136.140

0.00

1,200.000

F A 

1.00000

0590 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0591 Added Item (Lump Sum)/ Increased Bonding Costs 1.000

0.000

900-00014  
 

9,223.161.000

0.00

1.000

L S 

9,223.16000

CAT 29,924,522.96376,925.4730,038,703.67CURRENT AMT0200 $ $ $
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0300 G-26-T 

0595 Removal of Riprap 311.000

0.000

202-00027  
 

6,857.55311.000

0.00

311.000

SY  

22.05000

0600 Removal of Gabion 234.000

0.000

202-00029  
 

7,008.30234.000

0.00

234.000

CY  

29.95000

0605 *Remove Concrete Pavement (Planing) (Special) 320.000

0.000

202-00217  
 

2,608.00320.000

0.00

320.000

SY  

8.15000

0610 *Removal of Asphalt Mat (Planing) (Special) 798.000

0.000

202-00246  
 

3,112.20798.000

0.00

798.000

SY  

3.90000

0615 *Removal of Bridge Railing 132.000

0.000

202-00425  
 

2,521.20132.000

0.00

132.000

LF  

19.10000

0620 *Removal of Portions of Present Structure (Class 1) 39.000

0.000

202-00450  
 

5,978.7039.000

0.00

39.000

SY  

153.30000

0625 *Removal of Portions of Present Structure (Class 2) 31.200

0.000

202-00453  
 

10,639.2031.200

0.00

31.200

SY  

341.00000

0630 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

371.20000

0635 *Reset Bridge Railing 132.000

0.000

210-00425  
 

6,600.00132.000

0.00

132.000

LF  

50.00000

0640 *Rebuild Portions of Present Structure 17.000

0.000

210-00530  
 

10,341.1017.000

0.00

17.000

SF  

608.30000

0645 Geotextile (Erosion Control) (Class 1) 2,312.000

0.000

420-00102  
 

5,086.402,312.000

0.00

2,312.000

SY  

2.20000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0300 G-26-T 

0650 Riprap (12 Inch) 1,761.000

0.000

506-00212  
 

174,515.101,761.000

0.00

1,761.000

CY  

99.10000

0655 *Bearing Repair Corbel 2.000

0.000

512-00120  
 

7,804.202.000

0.00

2.000

EACH

3,902.10000

0660 *Epoxy Resin (Injection) 48.000

0.000

519-01000  
 

8,776.8048.000

0.00

48.000

LF  

182.85000

0665 *Place Thin Bonded Overlay (Polyester Concrete) 798.000

0.000

519-03035  
 

27,930.00798.000

0.00

798.000

SY  

35.00000

0670 *Furnish Thin Bonded Overlay (Polyester Concrete) 837.000

0.000

519-03055  
 

79,515.00837.000

0.00

838.000

CF  

95.00000

0675 *Concrete Class DT (Deck Topping) 5.500

0.000

601-03540  
 

10,166.205.500

0.00

5.500

CY  

1,848.40000

0680 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

28,069.45000

0685 *Galvanic Anodes 137.000

0.000

601-51005  
 

7,377.45137.000

0.00

137.000

EACH

53.85000

0690 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.60000

CAT 376,837.400.00376,932.40CURRENT AMT0300 $ $ $

CAT NO0301 G-26-B 

0695 *Remove Concrete Pavement (Planing) (Special) 307.000

0.000

202-00217  
 

2,502.05307.000

0.00

307.000

SY  

8.15000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0301 G-26-B 

0700 *Removal of Asphalt Mat (Planing) (Special) 765.000

0.000

202-00246  
 

2,983.50765.000

0.00

765.000

SY  

3.90000

0705 *Removal of Portions of Present Structure (Class 1) 43.000

0.000

202-00450  
 

6,591.9043.000

0.00

43.000

SY  

153.30000

0710 *Removal of Portions of Present Structure (Class 2) 54.000

0.000

202-00453  
 

18,414.0054.000

0.00

54.000

SY  

341.00000

0715 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

371.20000

0720 *Rebuild Portions of Present Structure 20.000

0.000

210-00530  
 

12,166.0020.000

0.00

20.000

SF  

608.30000

0725 *Bearing Repair Corbel 4.000

0.000

512-00120  
 

15,608.404.000

0.00

4.000

EACH

3,902.10000

0730 *Place Thin Bonded Overlay (Polyester Concrete) 775.000

0.000

519-03035  
 

27,125.00775.000

0.00

775.000

SY  

35.00000

0735 *Furnish Thin Bonded Overlay (Polyester Concrete) 724.000

0.000

519-03055  
 

68,780.00724.000

0.00

724.000

CF  

95.00000

0740 *Concrete Class DT (Deck Topping) 6.300

0.000

601-03540  
 

11,644.926.300

0.00

6.300

CY  

1,848.40000

0745 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

28,069.45000

0750 *Galvanic Anodes 120.000

0.000

601-51005  
 

6,462.00120.000

0.00

120.000

EACH

53.85000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0301 G-26-B 

0755 *Reinforcing Steel (Epoxy Coated) 96.000

0.000

602-00020  
 

249.6096.000

0.00

96.000

LB  

2.60000

CAT 172,527.370.00172,527.37CURRENT AMT0301 $ $ $

CAT NO0302 G-26-U 

0760 *Remove Concrete Pavement (Planing) (Special) 413.000

0.000

202-00217  
 

3,365.95413.000

0.00

413.000

SY  

8.15000

0765 *Removal of Asphalt Mat (Planing) (Special) 1,194.000

0.000

202-00246  
 

4,656.601,194.000

0.00

1,194.000

SY  

3.90000

0770 *Removal of Portions of Present Structure (Class 1) 67.200

0.000

202-00450  
 

10,301.7667.200

0.00

67.200

SY  

153.30000

0775 *Removal of Portions of Present Structure (Class 2) 19.200

0.000

202-00453  
 

6,547.2019.200

0.00

19.200

SY  

341.00000

0780 *Removal of Portions of Present Structure (Class 3) 0.300

0.000

202-00460  
 

111.360.300

0.00

0.300

SY  

371.20000

0785 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0790 *Removal of Expansion Device 110.000

0.000

202-00504  
 

9,872.50110.000

0.00

110.000

LF  

89.75000

0795 Structure Excavation 41.000

0.000

206-00000  
 

5,975.7541.000

0.00

82.000

CY  

145.75000

0800 Structure Backfill (Class 2) 10.000

0.000

206-00200  
 

1,450.5010.000

0.00

10.000

CY  

145.05000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0302 G-26-U 

0805 *Rebuild Portions of Present Structure 70.000

0.000

210-00530  
 

42,581.0070.000

0.00

70.000

SF  

608.30000

0810 Geotextile (Erosion Control) (Class 1) 122.000

0.000

420-00102  
 

268.40122.000

0.00

122.000

SY  

2.20000

0815 Slope Mattress 31.000

0.000

506-00050  
 

5,425.0031.000

0.00

31.000

CY  

175.00000

0820 *Structural Steel (Galvanized) 1,025.000

0.000

509-00001  
 

8,815.001,025.000

0.00

1,025.000

LB  

8.60000

0825 *Bearing Repair Corbel 8.000

0.000

512-00120  
 

31,216.808.000

0.00

8.000

EACH

3,902.10000

0830 *Epoxy Resin (Injection) 20.000

0.000

519-01000  
 

3,657.0020.000

0.00

20.000

LF  

182.85000

0835 *Place Thin Bonded Overlay (Polyester Concrete) 1,195.000

0.000

519-03035  
 

41,825.001,195.000

0.00

1,195.000

SY  

35.00000

0840 *Furnish Thin Bonded Overlay (Polyester Concrete) 1,086.000

0.000

519-03055  
 

103,170.001,086.000

0.00

1,086.000

CF  

95.00000

0845 *Concrete Class D (Bridge) 0.500

0.000

601-03040  
 

10,335.880.500

0.00

0.500

CY  

20,671.75000

0850 *Concrete Class DT (Deck Topping) 5.100

0.000

601-03540  
 

9,426.845.100

0.00

5.100

CY  

1,848.40000

0855 *Concrete (Patching) 0.100

0.000

601-06100  
 

2,806.950.100

0.00

0.100

CY  

28,069.45000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0302 G-26-U 

0860 *Galvanic Anodes 91.000

0.000

601-51005  
 

4,900.3591.000

0.00

91.000

EACH

53.85000

0865 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.60000

CAT 311,209.840.00317,185.59CURRENT AMT0302 $ $ $

CAT NO0303 G-26-S 

0870 *Remove Concrete Pavement (Planing) (Special) 253.000

0.000

202-00217  
 

2,061.95253.000

0.00

253.000

SY  

8.15000

0875 *Removal of Asphalt Mat (Planing) (Special) 987.000

0.000

202-00246  
 

3,849.30987.000

0.00

987.000

SY  

3.90000

0880 *Removal of Portions of Present Structure (Class 1) 51.300

0.000

202-00450  
 

7,864.2951.300

0.00

51.300

SY  

153.30000

0885 *Removal of Portions of Present Structure (Class 2) 139.500

0.000

202-00453  
 

47,569.50139.500

0.00

139.500

SY  

341.00000

0890 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

371.20000

0895 *Rebuild Portions of Present Structure 161.000

0.000

210-00530  
 

97,936.30161.000

0.00

161.000

SF  

608.30000

0900 *Bearing Repair Corbel 12.000

0.000

512-00120  
 

46,825.2012.000

0.00

12.000

EACH

3,902.10000

0905 *Place Thin Bonded Overlay (Polyester Concrete) 988.000

0.000

519-03035  
 

34,580.00988.000

0.00

988.000

SY  

35.00000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0303 G-26-S 

0910 *Furnish Thin Bonded Overlay (Polyester Concrete) 962.000

0.000

519-03055  
 

91,390.00962.000

0.00

962.000

CF  

95.00000

0915 *Concrete Class DT (Deck Topping) 14.000

0.000

601-03540  
 

25,877.6014.000

0.00

14.000

CY  

1,848.40000

0920 *Concrete (Patching) 0.280

0.000

601-06100  
 

7,859.450.280

0.00

0.280

CY  

28,069.45000

0925 *Galvanic Anodes 167.000

0.000

601-51005  
 

8,992.95167.000

0.00

167.000

EACH

53.85000

0930 *Reinforcing Steel (Epoxy Coated) 29.000

0.000

602-00020  
 

75.4029.000

0.00

29.000

LB  

2.60000

CAT 374,881.940.00374,881.94CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0935 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,500.001.000

0.00

1.000

EACH

29,500.00000

0936 Field Office (CL 2) 1.000

0.000

620-00002  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000

0940 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,500.001.000

0.00

1.000

EACH

15,500.00000

0941 Field Lab (CL 2) 1.000

0.000

620-00012  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

0945 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000
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PCN: 19029-BID    ESTIMATE RUN 08/05/2016

PROJECT: IM0705-079                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:53:12

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0946 Sanitary Facility 2.000

0.000

620-00020  
 

2,300.002.000

0.00

2.000

EACH

1,150.00000

CAT 73,800.000.0073,800.00CURRENT AMT0400 $ $ $

$31,233,779.51376,925.47$31,354,030.97$CURRENT AMTPROJECT TOTAL


